

Communication

Date	29 September 2026
Team ID	SWTID-2026-1374
Project Name	Script-Controlled ACL – Restrict Record Access Based on Field Value
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp Group	All 4 team members	Share daily status and plan the day's work
2	Progress Update	Weekly	Google Meet	All 4 team members	Review completed work on roles, table and ACLs
3	Issue / Bug Discussion	As Needed	WhatsApp Group	Team Lead and members	Discuss and fix ACL or configuration issues
4	Stakeholder Review	Bi-Weekly	Google Meet	Team Lead and mentor	Get feedback on project progress
5	Final Demo Rehearsal	Once	Google Meet	All 4 team members	Practise the demo flow before recording
6	Documentation Review	Once	Shared Drive	All 4 team members	Check the project documents before submission

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	No major communication challenges were faced	Daily standups and the group chat kept the team aligned
2	Not applicable	Not applicable
3	Not applicable	Not applicable